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1.0

INTRODUCTION

This sixth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering January, 2005 will be submitted on or before
February 10, 2005.

2.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 879,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 26 and 27. Due to the number of shipments (an average of
nine each day) the manifests will not be included in these reports. The originals are
available at the BNC office in Georgetown. A compilation of hazardous liquid waste
disposal is included as Table 1.

The former control room at the refinery has been cleaned out and metal has been
removed for recycling. Table 2 is a listing of metal recycling from the refinery.

Table 3 is a listing of all soil and oily debris removed from the site.

Several old fire extinguishers were properly disposed.

During the loading of a roll off box, some empty glass bottles caused a reaction with
additional waste in the box and a smoldering fire was extinguished by the local fire
department. A representative of the TCEQ was at the scene and the EPA was notified.
Additional drums were discovered and characterized.

Demolition activities were initiated on the pump station at the north property.

A recycling contractor is in the process of meeting all CERCLA requirements to remove
the fuel. The contractor has received approval from the EPA to recycle the fuel;

however, the TCEQ is still in the process of approving the facility. No shipments will be
made without both EPA and TCEQ approval.

BNC Engineering, L.L.C.
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3.0

Contractors were solicited for bids to “pig” the pipelines from the facility to the existing
and former dock facilities. Additionally, bids have been requested to remove any fluids
that may exist in the pipelines on-site and off-site. A former operator at the refinery was
interviewed for his process knowledge about the pipelines.

All known drums were sampled for characterization and eventual disposal. The results
should be available in next month’s progress report.

Clearing and grubbing have been ongoing.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3)
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and

applicable state and federal trustees on September 7, 2004.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

NORCO is still in the process of hiring a pipeline contractor to pig the pipelines and remove any
liquid in the pipelines.

4.0

COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the

public.

Included at the web site are links to all approved project documents, PowerPoint

presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0

CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month.

6.0

LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
current rate of approximately 900,000 gallons a month;

Characterization and disposal of drums;

Selecting the specialized demolition contractor(s);

BNC Engineering, L.L.C.
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e Receiving a review of the Land Treatment Unit (LTU) proposal and with approval of the
proposal the initiation of construction of the LTU;

e Removal of debris;
e Continued site maintenance;
¢ Demolition of some storage tanks; and
¢ Recycling of crude oil in the storage tanks.
6.2  RI/FS Work projected for the next two months includes:

e Making amendments to the RI/FS Work Plan, pending comments from the EPA and
submitting the final RI/FS Work Plan; and

e Implementing the RI/FS Work Plan.
7.0 LABORATORY /MONITORING DATA

No final laboratory analyses were received during the month.

TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53832
November-04 734763
December-04 879158
Total 1667753
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (lbs)
October-04 0
November-04 16820
December-04 20640
Total 37460
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month
October-04
November-04
December-04
Total

Volume (cy)
0
0
40
40
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